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0WHS & HANMER SCHOOL BUILDING COMMITTEE 
REGULAR MEETING MINUTES  

Monday June 23, 2014 
  Present: 

Committee Member  Name Present Absent Excused 

 Christine Fortunato, Chairman x   

 J. Edward Brymer Jr., Vice Chairman x   

 Daniel Camilliere x   

 Frank Dellaripa x   

 Diane Fitzpatrick, Clerk x   

 Peter Gardow x   

 David Drake x   

     

Liaison Present Steven Barry, Council Liaison   x 

 Mike Turner, Staff Liaison x   

 Gina Deangelo, Board of Ed.   x 

     

Staff Present     

 Jeff Bridges, Town Manager   x 

 Mike Emmett, Supt. Schools X  
arrived at 

8:11 

  

 Tom Moore, WHS Principal   x 

 Fred Bushey, Dir of Maintenance X  
Arrived 
at 7:14 

  

 Lori Schroll, Administrative Analyst -
Engineering 

 
x 

  

 Sally Katz, Dir. Of Physical Services   x 

     

     

Guests Present Rusty Malik, Quisenberry Arcari   x 

 Gus Kotait,O&G Construction x   

 Rob Martinotti, O&G Construction x   

 Mark Jeffco, O&G Construction x   

 John Morris, Bd. of Ed x   

1. Call to Order: Chairwoman Fortunato called the Meeting to order at 6:35 p.m. in the lower level 

Meeting Room at the Board of Education in the Stillman Building.  
 

2. Public Comments - none  
  

3. Approval of Minutes:                    
 a. Minutes of the June 9, 2014 regular meeting.   Motion was made by Dan Camilliere to approve the 

 minutes, seconded by Peter Gardow; Discussion – none 
  All Present voted in Favor  

 

4. Expenditures: a. CNG gas mains, $ 18,496.89 authorization to relocate. 
Motion was made by Diane Fitzpatrick to pay this Invoice, seconded by Ed Brymer; Discussion – This 
pipe is on the west side of the building in the back.  There is gap between 2 new and it should be 
replaced with a new line especially since the new line has a 50 year life span.  Spazzarini will be 
providing the excavation.   
All present voted in favor.  
 
 

a. Req. #000087, Spazzarini Const. 5/31/14, $188,770.01     Motion was made by Frank Dellaripa to pay this 
Invoice, seconded by Dan Camilliere; Discussion – This is a progress payment , Frank asked what 
percent are they at?  Rob stated 19%.   
All present voted in favor.  
 
 

 b. Req. #00008, O&G Industries, 5/31/14, $98,114.00 Motion was made to pay this Invoice by Peter Gardow,    
 seconded by David Drake; Discussion – this is a progress payment. 
 All present voted in favor 
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 c. Req. #00003, Silktown Roofing, 5/31/14, $223,099.90 Motion was made to pay this Invoice by David 
 Drake, seconded by Ed Brymer; Discussion - Frank asked if the roofer has a lot of trades workers 
 working behind them and if there is any way someone can go up there with a magnet and make sure that 
 all the nails and debris is picked up.  Rob stated yes we can get someone up there and walk around 
 those areas. 
 All present voted in favor 

 

 d. Req. #00002, G& R Valley, 5/19/14, $95,628.90 Motion was made to pay this Invoice by Frank Dellaripa, 
seconded by Ed Brymer; Discussion – Rob stated this was for the underground plumbing, the locker 
room, roof drains and the plumbing for the band room , chorus room and media center.   

 All present voted in favor 
 

e. Req. #00006, Waterbury Foundry 5/31/14, $67,117.50 Motion was made to pay this Invoice by Frank 
Dellaripa, seconded by Ed Brymer; Discussion – the question was asked if this is almost done, yes it is. 

 All present voted in favor 
 

f. Req. #00002, GDS 5/31/14, $54,387.50 Motion was made to pay this Invoice by Dan Camilliere, seconded 
by Ed Brymer; Discussion - none 

 All present voted in favor 
 

g. Req. #00002, G Donovan, 5/31/14, $23,453.14 Motion was made to pay this Invoice by Frank Dellaripa, 
seconded by Dan Camilliere; Discussion - none 

 All present voted in favor 
 

h. Req. # 00002, CT Mason, 5/31/14, $383,609.05 Motion was made to pay this Invoice by Diane Fitzpatrick, 
seconded by Ed Brymer; Discussion – This is the masonry on the new gym. 
All present voted in favor 

 

i. Req. #00002, SMI 5/31/14, $49,603.30 Motion was made to pay this Invoice by Dan Camilliere, seconded 
by Frank Dellaripa; Discussion - none 
All present voted in favor 

 

j   Inv. # 2409246, Hartford Courant 5/31/14, $93.82 Motion was made to pay this Invoice by Ed Brymer, 
seconded by Diane Fitzpatrick; Discussion - none 
All present voted in favor 

 

k Jos. Merritt, Inv. I0270106, 6/4/14, $783.00 Motion was made to pay this Invoice by Frank Dellaripa, 
seconded by Dan Camilliere; Discussion - none 
All present voted in favor 
 

l. QA Architects, Inv. 6788 5/31/14, $19,531.11 Motion was made to pay this Invoice by Diane Fitzpatrick, 
seconded by Dan Camilliere; Discussion - none 
All present voted in favor 
 

m.QA Architects, Inv. 6789 5/31/14, $10,787.16 Motion was made to pay this Invoice by Diane Fitzpatrick, 
seconded by Ed Brymer; Discussion – This bill is for mileage & insurance.  This is the annual payment 
for the $5,000,000 rider for the excess liability insurance. 
All present voted in favor 
 

n.Wm. Myers, Inv. C1234/1 6/5/14, $1,100.00 Motion was made to pay this Invoice by Dan Camilliere, 
seconded by Frank Dellaripa; Discussion - none 
All present voted in favor 

 

o.Wm. Meyers, Inv. COM-694-14/1, 5/30/14, $1,469.00 Motion was made to pay this Invoice by Diane 
Fitzpatrick, seconded by Ed Brymer; Discussion - none 
All present voted in favor 
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p.MJ Daly, Inv. #0001, 4/30/14 $192,413.95 Motion was made to pay this Invoice by Dan Camilliere, 
seconded by Ed Brymer; Discussion - none 
All present voted in favor 

  
5. Change Orders –  

a. PCO #41, 6/19/14, $9,261.00, hand trench work band and media ctr. - Motion was made by Diane 
Fitzpatrick to approve this change order, seconded by David Drake; Discussion – Rob stated that his was 
trench work where electrical lines were lodged in the concrete and needed to chipped out by hand.  He 
had contacted Christine, Frank and Dave gave them the input and they had agreed to it. The question 
was raised if there is a chance of this happening again within the building, Rob said there is a good 
chance we will find it again within in the project.   
All present voted in favor 

     

b. PCO # 43, 6/19/14, $ 431.00, precast slab top over exist yard drain - Motion was made by David Drake              
to approve this change order, seconded by Frank Dellaripa; Discussion - David asked why this is 
needed, Rob stated it could be a potential safety issue.     
All present voted in favor 
 

 c. PCO # 44, 6/19/14, $ 4566.00, added storm due to unknown 8” pipe in back of building -  Motion was 
 made by Peter Gardow to approve this change order, seconded by Dan Camilliere; Discussion – Rob 
 stated that when they were doing some storm drainage at the back of the building they discovered 
 and existing 8 in line coming out of rear side of automotive lot and based on the elevation of that and 
 the elevation of the new catch basins, they would have to lower this pipe to make it fit the new pipe. 

All present voted in favor 
 

d. PCO # 45, 6/19/14, $0, press box steel scope exchange - Motion was made by David Drake to approve 
this change order, seconded by Dan Camilliere; Discussion – Rob stated we own the steel in the phase 1 
steel package, but it made sense to have the press box guy to provide the steel because the 
coordination of that makes sense.  So we decided to exchange scopes one guy said he could do it for 
that price and we got credit from the other guy. 
All present voted in favor 
 

Motion was made by Diane Fitzpatrick to add PCO #46 - L&P Gate $4,787.00 to the Agenda, 
seconded by Frank Dellaripa. 
All present voted in favor.  
 
e. PCO #46 L&P Gate 6/19/14, $4787.00 Tube Steel at Gym – Motion was made by Diane Fitzpatrick to 

 accept this change order, seconded by Ed Brymer; Discussion:  Four architectural tubes that are south 
 side of new gym.  This scope wasn't picked up in the structural drawings so it wasn't included in the 
 structural steel package and now needs to be purchased separately.  Frank stated this is one of the 
 down falls of using phasing plans.   Discussion continued on whether we could leave this as is and not 
 add these, but the building was designed with these and they should stay. 

All present voted in favor  
 
Motion was made by Diane Fitzpatrick to add PCO #42 Spazzarini 6/19/14, $0 Access Road for 

 G&R Valley, seconded by Ed Brymer.   
All Present voted in favor.   
 
 
f. PCO #42 Spazzarini 6/1914, $0 Access Road for G&R Valley – Motion was made by Diane Fitzpatrick

 to accept change order #42, seconded by Dan Camilliere; Discussion – Rob stated this is a no cost 
 change order between the site contractor to the plumbing contractor.  The plumber asked for an access 
 road to the back of the building so the site contractor provided $1400 worth of gravel to provide the 
 gravel road for the plumbing contractor.   

All present voted in favor 
 



4 of 6 

 

Frank asked what the change orders to date total.  Rob asked approved or unapproved, Christine stated 
give us both.  Rob said that the estimated & pending change orders total $383,577.00 and the approved 
total $69,115.00.   
Diane asked if the Rock Memorial that was on the hill where the new parking spaces are going was 

 moved, Rob stated that yes the rock and a memorial bench was moved into storage.   
 
Christine asked about the drain, Rob stated that he has a negotiated proposal, eliminating some scope 

 and the contractor included the 2 basins.  It was $14,000 but now it is down to $10,000, the contractor is 
 donating the shower basins and they have eliminated the floor drains in the athletic showers (the 
 showers the teachers use not the kids).  

 
Also, Rob stated that another Change order will be coming through soon for the band room, there is a  

 4 inch  sanitary tie in that doesn’t exist even though the existing drawings show it there.    
   
Diane, said we should keep track of all the errors, Christine said that she has discussed it with Rob and 

 asked that O&G to look over the drawings before the contractors got them.   
 
Christine asked when will there be a final recommendation for the ductwork in gym, Rob replied that it 

 should be signed off on this Friday, but at this point there is no estimate on cost for this yet.  Christine 
 stated that in order to do the resolution we will need to have a cost.    

 
Christine explained the Committee’s change order process to Gus.  It was decided that a sub-committee 

 for change orders consisting of Gus, Frank, David and Christine will meet to discuss the upcoming 
 change orders.  

 
 6. Architect/CM 

a. O&G Phase 1 Construction Status – Rob stated that the good news, we believe the Governor has 
signed off on the bill, hoping that by the next report they will have the real number that includes the funds 
the Governor is giving the Town.  They are hoping by July 28th meeting we will have new numbers in the 
report.    
David asked if there are any weak contracts or is everything going well, Rob stated that he thinks we 

 have all good contracts, L&P Gates is a smaller contractor and we just have to monitor him and help him 
 along other than that there are a great group of contractors and the contracts are holding up. 

Christine asked Rob to send updated RFI Submittal, and put a star with the submittals that need to be 
 resolved asap for us to monitor.  Rob said that he will highlight the top ten on the list.  Christine asked 
 how many roofing submittals have you received; Rob stated about 9 or 10.   

     
b. O&G Monthly Report & Schedule Update* – see above  
 
c. QA Architects Report – No Report 
   
8.  Correspondence – none 
 
9.  Committee Reports  
  
Site-work / Construction – Frank asked what is the MDC doing about the water, Rob stated that 
Spazzarini is dealing with it but they can't get a permit.  Frank said have them give him a call, not sure 
what the issues are, it may be something with the design change.    
     
Communications – Diane stated that they will be meeting at the close of this meeting.  
 
Technology/Furniture – Fred said that they have been meeting on Fridays again.  I am going to start 
with Technology part first.  They are ready to purchase equipment the servers and the cost of 
$89,682.90.  This Friday they will abate the server & telephone rooms; this means the entire district 
computer system will be taken down this weekend, hoping to be back up and online Monday. 
Furniture - Fred stated that they will be going off the State Contract and will be working with the Verco 
Wenger & Flynn who has promised him that they will hold their 2013 prices.  This is Phase 1 of the 
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project, and consists of certain items for the gym and media center, but Fred stated he still has to add the 
main office suite and the guidance suite to this.  At this time budget is $3,850,000 and for the items 
above it is $421,216.  David asked what was budgeted for those items, Fred stated $421,216. 
Christine asked procedurally how will this work; Mike stated that it has to come before the School Board 
Committee and then the Town Council, the only difference is we do not have to bid it they use the State 
bid.     
David asked who will manage this, Fred said the Board of Ed will manage it, Rob stated that O&G will 
coordinate deliveries and making sure the rooms are ready for the furniture.   Fred said he would be 
happy to have Verco come in and speak with the Town Council.   
Discussion continued on when and what kind of computer equipment would be purchased, and Fred said 
that Keith is still working on that.  The Committee wants to make sure that the computers are not put into 
the bond and are paid through the money the State gave the Town. 
Christine stated that FF&E should be added as an Agenda item.   

  
Ed stated that the security camera issues were never finalized yet, and they have to meet again to go 

 over this.  
Fred asked if the Committee would like Verco to come in and let the Committee know that they will be 

 holding their prices and show the product that will be purchased.  He will invite Rebecca from Q&A to 
 come that night also.   

  
Energy/Commissioning – not meeting yet       

 
Finance – Christine stated that they met before this meeting, on the 10th Gus & Rob will meet with 
Finance and we will get the financial report at the last meeting of July.  The Committee asked when they 
will see a Munis report, waiting for the money from the State to re-work the budget numbers for the 
revised project total.  Finance Staff will be putting in a for State progress payment this week, payment 
should arrive sometime in August.  The town will be issuing Bonds late summer for approximately $12 
million. The next report that O&G will do will be for June.   

.   
9.  Old Business –  
a. Discussion State funding approval is this is appropriated – We heard that the Governor signed but we 

 believe that it has to go back to School Facilities so the Superintendent will follow up on this.   
 

10. New Business – a. Athletic Track Color – The submittals for the track were received using the color red, 

the Board of Education had talked having the track done in blue for the school colors.  The Contractor 
was notified and told us that that the pigment in the blue track will not wear as well, nor the quality of the 
product isn't as good as the red pigment.   It was decided to stay with the red to get the better quality and 
longer life.   

 Also, another lane for pole vault and long jump would like to be added; Rob stated that they would need 
 the information from the Athletic Director as soon as possible since the track is being done at this time.  
 Christine instructed him to get a price and to let the Committee know.   

 
Rob said that Mr. Moore couldn't attend but he had a question on if it would be a benefit to add anti-
graffiti stuff on the wall (where a new parking spacing is going to be), Christine said to get a price on that 
also.   

       
 11. Upcoming Dates  

a. July 14, 2014, next Regular Building Committee meeting 
 b. July 21, 2014, next Regular TC meeting  

 
12. Adjourn - Motion made by Peter Gardow seconded by Frank Dellaripa to adjourn.   

  All present voted in favor.   
 
  Meeting adjourned at 8:16 p.m. 
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  I hereby certify that the above is a true copy of the minutes approved by the High School & 
Hanmer Building Committee. 
 
____________________ 

   Diane Fitzpatrick, Clerk   
 
 
       


